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INTERSTATE 10, WEST
SR 85 TO DYSART ROAD
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() SR 85 - 303L, Estrella (GPL) (HOV/GPL) Sarival Ave - Dysart Rd (HOV/GPL)
‘/ 12 miles 1.9 miles 3.7 miles
L
[Se]
a-
wy
SR 85 —303L, Estrella 303L, Estrella — Sarival Ave. — Dysart Rd. :
! . ’ Perryville Road TI Bullard Avenue TI
WORK ELEMENT (GPL) Sarival Ave. (HOV/GPL) (HOVIGPL) y
COST COST COST COST COST
BEGIN [ comp. | ($000) | BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN | COMP. [ ($000) | BEGIN [ COMP. | ($000)
SCOPING Jun-05 | Apr-06 Jun-05 | Apr-06 Jun-05® | Apr-06® Phase 2 Feb-02 Jul-03
Jul-06® | Feb-07®
DESIGN Phase 4 11,000 | Oct-08 | Mar-10 1,200 Sep-06® | Mar-07® 2,800 Phase 2 450% | Jun-05 | May-06 | 1,000
Jul-07® | Mar-08©® 1,900
RIGHT-OF-WAY N/A N/A N/A ) Jun-05 Dec-06 4,000
CONSTRUCTION Phase 4 95,000" | Jul-10 | Jun-12 22,000 Jul-07® | Dec-08® | 50,000 Phase 2 8,200 | Apr-07 | Mar-08 | 11,449
Jul-08® | Dec-09® | 35,000
LANDSCAPING: Phase 4 ) 2 ) )
-DESIGN Fy 109 [ Fy11® 320
-CONSTRUCTION (3)
30% - 5/26/06 30% - 5/26/06™ 30% - 4/17/07" 30% - 9/20/05
60% - 12/13/05
95% - 2/14/06
Footnotes: 100% - 5/1/06
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) AD — 12/1/06
2) Included in the Construction and Design amounts
2) fchelduclje to be detfrrfnmehd dul Note: Cost estimate amounts and schedule dates shown
) Local advancement of schedule reflect the current status as of the report date.

5) Median widening (HOV/GPL)
6) Outside Widening (GPL) Page 1 of 32 July 31, 2006



INTERSTATE 10, WEST
DYSART ROAD TO INTERSTATE 17
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| Dysart Rd - 101L Agua Fria (HOV/GPL) ‘L 101L, Agua Fria - I-17 (GPL) N
[ 4 miles i 7 miles e
Dysart Rd. — 101L, Agua 101L, Agua Fria — . 43" Avenue Tl and
ysart g g El Mirage Road TI st
WORK ELEMENT Fria (HOV /GPL) I-17 (GPL) 517 Avenue TI
COST COST COST COST
BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | coMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05® | Apr-06® (3) Phase 4 Nov-04 | Jun-05
Jul-06® | Feb-07
DESIGN Sep-06 | Mar-07® | 2,805 | FY 09® | FY 109 | 3,740" Phase 4 1,700 | Nov-05 | Jul-06 200
RIGHT-OF-WAY N/A N/A ) N/A
CONSTRUCTION Jul-07® | Dec-08® | 51,000% | FY 109 | FY 12® | 68,000 Phase 4 15,600% | Now-06 | Oct-07 2,186
LANDSCAPING: ) ) ) N/A
-DESIGN
-CONSTRUCTION
30% - 5/26/06" 30% - 4/17/07" 30% - N/A
60% - 3/10/06
95% - 4/28/06
Footnotes: 100% - 6/29/06

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined

4) Local advancement of schedule

5) Median widening (HOV/GPL)

6) Outside widening (GPL)
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AD - 8/21/06

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



INTERSTATE 10, EAST
SR 51 TO BASELINE ROAD N
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SR 51 — 40" Street, 40™ Street — Baseline Road,
WORK ELEMENT CD Road CD Road
CcosT CcOosST
BEGIN | comP. | ($000) | BEGIN COMP. ($000) S |
o -
SCOPING Oct-01 | Dec-08 Oct-01 | Dec-08 110, MARICOPA ) BROADWAY RD
~
(%)
DESIGN Fy 109 | Fy11® [10,000%| FY 07® Fy 10® 19,250% z
¥
RIGHT-OF-WAY Fy 109 | Fy11® [10,000% FY07® FY 09® 25,000
CONSTRUCTION |[FY11® | FYy13® (1200004 FY09® | FY13® 350,000V
US 60, SUPERSTITION
LANDSCAPING: ) 2
-DESIGN
-CONSTRUCTION BASELINE RD v
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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7—=fH = INTERSTATE 10, EAST
BASELINE ROAD TO RIGGS ROAD
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B Baseline Rd - 202L, Santan (GPL) © N 202L, Santan - Riggs Rd
h 6 miles T = 6 miles
<
[¥pl
Baseline Road — 202L, Santan — Riggs Chandler Heights
Ray Road TI
WORK ELEMENT 202L, Santan (GPL) Road (HOV/GPL) Road TI
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-01 Dec-08 Jun-99 3) Aug-04 | Mar-05 Phase 4
DESIGN Phase 2 2,640" | Fyos® | Fyo09® | 2,310% | Jul-05 | Jan-06 | 550 Phase 4 1,400
RIGHT-OF-WAY N/A N/A N/A )
CONSTRUCTION Phase 2 48,000 | Fy09® [ FY11® | 42,000 | Aug-06 | Jul-07 | 7,928 Phase 4 12,400
LANDSCAPING: %) %) N/A %)
-DESIGN
-CONSTRUCTION
AD — 5/5/06

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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1-10, PAPAGO %

VAN BUREN ST

BUCKEYE RD ——

INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

th
-10 East — I-10 West McDowell Road — 16k Street — | Betha?]y Home Rd. —
(HOV) Arizona Canal (GPL) Buckeye Roa Northern Avenue
WORK ELEMENT (Local Project) (Alhambra Dist.)
COST COST COST COST
BEGIN | COMP. | ($000) | BEGIN | comp. ($000) BEGIN | coMP. | ($000) | BEGIN | comP. | ($000)
SCOPING Phase 3 Phase 3 Jul-03 Jul-04 3)
DESIGN Phase 3 7,000 Phase 3 150,0007* | Jul-05 | Jan-06 (6) (3)
RIGHT-OF-WAY N/A Phase 3 220,000"® N/A 3)
CONSTRUCTION Phase 3 70,000% Phase 3 590,000 | Jul-06 | Jun-07 | 4,534 | FY10® | Fy 11® | 2,295®
LANDSCAPING: ) ) N/A N/A
-DESIGN
-CONSTRUCTION
AD - 4/24/06

BLACK CANYON

= 3 % %
TY Lin
Meadow Valley
16th St - Buckeye Rd (Local Project) N
3.9 miles "

i A

Page 5 of 32

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

5) Includes funding for Design, Right-of-Way and Construction

6) Design by consultant retained by local agency

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006




N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L, AGUA FRIA

SR 10IL, PIMA

Y . SR I0IL, AGUA FRIA —
YORKSHIRE DR UTOPIA RD
UNION HILLS DR ——
. Peoria Avenue —
=5 BELL RD —4+ Arizona Canal — 101L,
a A Fria (GPL Greenway Road Cactus Road TI
) #| | WORK ELEMENT gua Fria (GPL) (Drainage Imp)
c
n > 8 CosT COST CosT
p 38 BEGIN | comP. | (3000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
3 <) - -
2 —a GREENWAY RD @S g SCOPING Phase 2 N/A N/A Jun-03 | Sep-04
g csE |
2E E %'; DESIGN Phase 2 2,640" | May-05 | Mar-06 900 Mar-05 | Sep-05 | 300
Lo o (04
g > = |
S £|  THUNDERBIRD RD—pj= =g RIGHT-OF-WAY Phase 2 ) N/A N/A
L ©
g = 3 |
o N
g e 3 CONSTRUCTION Phase 2 48,000" | Feb-07 | Jan-08 | 16,426 | Jan-06 | Sep-06 | 6,291
‘3¢ :
mE CACTUS RO 1™ 3 LANDSCAPING: @
[
5 S -DESIGN
; 3
@ Q -CONSTRUCTION
S N 30% - 8/1/05 AD - 9/15/05
o PEORIA AVE 0 60% - 11/15/05
S 95% - 1/9/06
o 100% - 3/1/06
AD - 11/1/06

ARIZONA CANAL

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STANLEY

PIG

101L, Agua Fria - SR 74, Carefree Hwy (HOV/GPL)

N INTERSTATE 17, BLACK CANYON

SR 101L, AGUA FRIA TO SR 74, CAREFREE HIGHWAY

DEER VALLEY RD

ROSE GARDEN LN

Y SR I0IL, AGUA FRIA SR 10IL, PIHA

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) SR 101L — Happy Valley Road project
6) Happy Valley Road — SR 74 project
7) 1-17/SR 303L TI project costs included in SR 303L Corridor
8) Includes funding for Design and Right-of-Way
9) Total Amount for SR 101L, Agua Friato SR 74
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o 101L, Agua Fria —
3 9 Jomax Road Tl and
a WORK ELEMENT SR 74, Carefree Hwy. Dixileta Drive Tl Dove Valley Road TI
W ANy pove vALLEY RD HOV/GPL)
S 4 COST COST COST
o \\ = BEGIN COMP. ($000) BEGIN COMP. | ($000) | BEGIN COMP. ($000)
CC —
Q \ LONE }Dg SCOPING Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Apr-07
S —————— MOUNTAIN W%
RD 2
SR J03L, ESTRELLA \\ M8 DESIGN Sep-06® | Jun07® | 8570%9 | sep-05® | Jun-06® | 2800 | Jun-07® | Apros® | 1,8007
|_
] gE Apr-06® | Aug-07®
w2
DIXILETA DRIVE {\\\\} ?éi
s RIGHT-OF-WAY Jul-06 Aug-07 7,800 Sep-05) | Jun-06” | 8500 | Jun-07® | Apr-08“ %)
CONSTRUCTION Nov-07® | May-09® | 179,732° | Mar-07®? | May-08“ | 29,205 | Jun-08“ | Jun-09“ | 16,600"
3 Jan-08® | Jul-09®
£
<
@ JOMAX RD
LANDSCAPING: (2) (2)
-DESIGN Fyo08® | Fyo9® 7209
HAPPY VALLEY RD -CONSTRUCTION | Fyos® | Fv10® 3,000°
30% - 4/28/06™  30% - 2/15/06" 30% - 11/15/05
60% - 60% - 12/7/06 60% - 2/1/06
95% - 95% - 4/26/07 95% - 3/29/06
¢ RD 100% - 100% - 7/31/07 100% - 6/4/06
PINNACLE PEA AD - AD - 8/31/07 AD - 10/20/06
Footnotes:

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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HDR
SR 74, Carefree Hwy Tl

NEW RIVER RD

ANTHEM WAY

DAISY MOUNTAIN DR

PIONEER RD

SR 74, CAREFREE HIGHWAY

Anthem Way - New River Rd (GPL) , |

»

SR 74, Carefree Hwy - Anthem Way (HOV/GPL)

<

3 miles

'|

5 miles

INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

SR 74, Carefree Hwy. —

Anthem Way — New

SR 74, Carefree Hwy.

WORK Anthem Way River Rd. (GPL T
ELEMENT (HOV/IGPL) - (GPL)
COST COST COST
BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000)
SCOPING Oct-99 Nov-04 Oct-99 | Nov-04 Apr-05 | Dec-05
DESIGN Phase 4 7,000 Phase 4 2,600% | Jun-06 | Jan-07 1,500
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 65,000 Phase 4 23,400% | May-07 | May-08 | 16,914
LANDSCAPING: ) ) )
-DESIGN
CONSTRUCTION
30% -
60% -
95% -
100% -
AD - 3/1/07
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

Page 8 of 32

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SHEA BLVD
CHOLLA ST
CACTUS RD
THUNDERBIRD RD

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

GREENWAY RD

Shea Bivd - 101L, Pima (GPL)

BELL RD

UNION HILLS DR

i

6 miles

STANLEY
Shea Blvd - 101L, Pima (HOV/Ramp)

7.25 miles

Shea Blvd. — 101L,

Shea Blvd. — 101L,

WORK ELEMENT Pima (GPL) Pima (HOV/Ramp)
COST COST
BEGIN [ COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Aug-04 | Sep-05
DESIGN Phase 4 4,000® | Feb-06 | Nov-06 | 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 47,000" | Apr-07 | Oct-08 | 63,474
LANDSCAPING: 2 @
-DESIGN
-CONSTRUCTION
30% - 4/14/06
60% - 7/14/06
95% - 9/27/06
100% - 11/15/06
AD - 1/5/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Page 9 of 32
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L, ESTRELLA TO 837° AVENUE

§ N
g 99™ Ave. — 83" Ave,,
T & 393L, Estrella — h303L, Estrella — Including
i ¢ 99" Avenue (GPL 99" Avenue (GPL/IMP . :
WORK ELEMENT (GPL) ( )| New River Bridge
CosT CosT CosT
BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) ] BEGIN | COMP. | ($000)
SCOPING Jul-05 Dec-06 Phase 2 Nov-04 | Sep-05
D
4 JoHNSON ” 2, |
o <, DESIGN Fyo7® | Fro8® | 1,900" Phase 2 2,420% | Mar-06 | Dec-06 | 500
& X, 0 |
& o—HEEKRER 51 RIGHT-OF-WAY (3) %) Phase 2 12,000"* | Mar-06 | Dec-06 0
N <
%
\X‘% O &Soo |
o ° R\ CONSTRUCTION Fy09® | Fy11® | 24,000" Phase 2 48,796" | Mar-07 | Oct-08 | 6,311
Q\
@97/,,0 V%\ BELL RD E
[}
= g LANDSCAPING: @ @) @
o 8 | Ny -DESIGN
o,  CroRm -CONSTRUCTION
% %% R 30% - 6/29/07 30% - 6/12/06
XA X g 60% - 8/25/06
%, W2, T 95% - 10/27/06
%% Yo w 100% - 12/1/06
A X AD - 1/1/07
$ OOQ
© 4,
A(,,% CACTUS 7

107TH AVE

B9TH AVE

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

Page 10 of 32

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006




US 60, GRAND AVENUE

ENTRANCO
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave

N

SR 101L, AGUA FRIA TO VAN BUREN STREET

= 2 N &
AN
VA % Sy & Nz % &
) A 2 5, 7
SN - e % S <
D
=z < < < S 2\
e W @VA ‘ $§ @?ﬁ @v& 8 i 0%
% o> S @*& @@w < & N J
/OQQ@ $QQ v Q& /\Y\§ QR
> ADOT
<5 FISHER SAND & GRAVEL
g |  71st Ave - Grand Canal Bridge (Surface Improvements), |
“b - 3.72 miles .
101L, Agua Fria - McDowell Rd (GPL)
13 miles
101L, Agua Fria - Van Buren St (GPL/Imp)
B 14 miles d
101L, Agua Fria - Van Buren St (GPL)
14 miles
. . 71° Avenue —
101L, Agua Fria — 101L, Agua Fria — 101L, Agua Fria — 83" Avenue and Grand Canal Bridge
0 Van Buren Street Van Buren Street .
WORK ELEMENT | McDowell Road (GPL) (GPL/IMP)® (GPL)® Peoria Avenue (Surface
Improvements)
COST COST COST COST COST
BEGIN COMP. | ($000) ] BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING 3) Phase 2 Phase 4 Jul-00 | Jan-01 Jul-03 | Jan-04
DESIGN FYo9® [ Fy10® | 2,700" Phase 2 1,200 Phase 4 22,000® | Jan-03 | Oct-05 @ Jul-04 | Oct-05 (6)
RIGHT-OF-WAY ) Phase 2 ) Phase 4 8) N/A N/A
CONSTRUCTION Fy10® | Fy12® | 27,165 Phase 2 21,642 Phase 4 75,000 | Jan-06 | Jul-06 | 1,164 | Feb-06 | Aug-06 | 3,979
LANDSCAPING: ) ) ) ) N/A
-DESIGN
-CONSTRUCTION
AD — 10/19/05 AD — 11/1/05
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined
4) Specific projects identified in Grand Avenue MIS Il

5) Includes grade separations at 51%, 35" and 19" Avenues
6) Designed by ADOT staff

7) Designed by Consultant retained by local agency
8) Includes funding for Design and Right-of-Way
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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[-10, MARICOPA

US 60, SUPERSTITION

N
INTERSTATE 10 TO POWER ROAD
DIBBLE
Higley Rd Tl (Improvements)
~
1%}
- =
= ~
) Q g % iz 2 S
a < ® @ = =Q
Q % - % = QQ % © Q o 2
5 g 5 g g, £ 5 ¢ s > g B & = & g % So 8
5 . W & £ S = £ 8 g & § T 0§ 2 & & 36 g Gy 5 2 g8
ES = 3 3 o e S & = s £ % 0§ o = 2% 2 = x5y 3 % G
¥ gz g 3 » q 2 = & 3 g T §F £ =2 & 33§ 7 5 5 T 2 35 3
< S5 i S '{ i S T o= pox 9 0% a0 L8 \ % S
i i #r% == e D AR = ——=
US 60, SUPERSTITION
. PTG
Lindsay Rd TI (Half TI) FNF
I-10 - 101L, Price (GPL) .| P Val Vista Dr - Power Rd (HOV/GPL) |
5 miles d [~ 4 miles d
. Val Vista Dr. — Power Lindsay Rd. Tl .
[-10 — 101L, Price (GPL) d / If y h Higley Road TI
WORK ELEMENT Rd. (HOV/GPL) (Half Interchange)
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000) BEGIN COMP. ($000) BEGIN | COMP. ($000)
SCOPING Jan-07 Feb-08 Aug-97 Oct-00 ?3) Mar-05 Dec-05
DESIGN Fy 08® | Fy09® 700 Nov-04 | Jul-05 | 6,700 | FY11® | Fy12® | 400® Dec-05 | Apr-06 180
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Fy 109 | Fy12® | 8,000 Oct-05 | Jun-07 | 79,440 Phase 2 4,200Y | Nov-06 | Oct-07 3,761
LANDSCAPING: ) ) )
-DESIGN Nov-04 | Sep-05
-CONSTRUCTION Jan-07 Dec-07 | 4,095
AD — 7/22/05 60% - 3/16/05" 30% - N/A
95% - 7/21/05“ 60% - 1/20/06
100% - 9/15/05“ 95% - 3/1/06
AD - 9/29/06“ 100% - 4/5/06
AD - 8/20/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Landscaping Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
POWER ROAD TO MERIDIAN ROAD

POWER RD
CLEARVIEW AVE
SOSSAMAN RD

|

2021, SANTAN

N
Q
N
§ Meridian Rd Tl (Half Interchange)
¥ Y
S Q >
2 = 2
= = 2
= QQ: > e 5(
S @ 2 3
= % 3 V/o &
9 = = » W
S 2 2
L S S S ™
— 0 %

US60, SUPERSTITION

L Crismon Rd - Meridian Rd (HOV/GPL)

= 2 miles
C&';%?;fggg d_ Meridian Road TI
WORK ELEMENT (HOV/GPL) (Half Interchange)
CcosT CcosT
BEGIN | comP. | ($000) | BEGIN | comP. | ($000)
SCOPING Phase 3 Phase 2
DESIGN Phase 3 3,000" Phase 2 400%
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 3 28,000% Phase 2 4,200Y
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

Page 13 of 32

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



MP 120.54 - MP 122.99

2.45 miles

N MARTIN AVE

gy NOTINSFLYM

STOUT RD

— WwooD RD

SR 85
INTERSTATE 8 TO INTERSTATE 10

PBQD
MP 139.01 3VIP 141.71

SR 85

PATTERSON RD
INLEWIS PRISON RD

ADOT
MP 130.7 - MP 137.0

EL PASO NATURAL GAS RD

BUCKEYE HILLS RD

2.70 miles

ADOT
MP 149.4 - MP 152.0
2.60 miles

80

OLD Us

%—@—;z

STANLEY
MC 85 - Southern Ave

2.00 miles

STANLEY
Southern Ave - I-10

/ 2.52 miles

S

HAZEN RD —F——

[-10

: W
6.29 miles 9 X 9
er 3 «©
[ >
O =
=5 & =
) L = S
SR 85 Improvements (Construction): $40 million in FY 10 Uvg = S
1-8 to I-10 — Design, Right-of-Way and Utilities = $31,000 FY 07 to FY 09 g 2 %
Wy
MP 120.54 — MP 122.99 MP 130.7 — MP 137.0 MP 139.01 - MP 141.71 MP 149.4 — MP 152.0 MC 85 — SOUTHERN AVENUE SOUTHERN AVENUE — I-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | cowmp. ($000) BEGIN COMP. | ($000)
SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Fy 09® | Fy 109 [ 1,200% Apr-07 (6) Mar-07 3) (6) Sep-06 Fyo6® | Fyo7® | 3,905
RIGHT-OF-WAY Fy 09® | Fy 10® 4 Apr-07 Mar-07 3) N/A Sep-06 Fyo06® | Fyo7® 4
CONSTRUCTION | FY 09® | FY 11® | 9,100 | Fr08® [ Fy 10® | 20,900 | FY 07® | FY 09® [ 18,329® | FY 09® | FY 11® | 16,200 | Feb-07 | Feb-08 8,491 Fyo7® | Fyo9® | 11,183
LANDSCAPING: N/A N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
30% - 6/9/03 30% - 2/4/03 30% - 8/25/04 AD — 7/09
60% - 12/06 60% - 12/06 60% - 1/7/05
95% - 2/07 95% - N/A 95% - 8/29/05
100% - 4/07 100% - 3/07 100% - 9/15/06
AD - 7/07 AD - 6/07 AD - 11/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes Design, Right-of-Way and Utilities

5) Utility Project

6) Designed by ADOT staff
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



US 60, GRAND AVENUE TO SR 303L, ESTRELLA

SR 74, CAREFREE HIGHWAY

SR 87, BEELINE

ADOT

Forest Boundary — New

Construct Passing Lanes Construct Passing Lanes . .
WORK ELEMENT MP 13-15, EB MP 20-22, EB & WB Corridor R/W Protection
COST COST COST
BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Feb-06 (3) Feb-06 (3) N/A N/A
DESIGN (3) ®) (3) ®) N/A N/A
RIGHT-OF-WAY (3) %) (3) %) FY 07 Phase 2 | 9,000®
Phase 4 39,000
CONSTRUCTION Fy 109 | Fy11® | 2,000 | Fyo08® | Fy09® | 2,000 N/A N/A
Fish Creek Hill
WORK ELEMENT
COST
BEGIN [ comP. | ($000)
SCOPING
DESIGN Fyo06® | Fyo7® | 150"
RIGHT-OF-WAY Fy 06® | Fy 07® %)
CONSTRUCTION Fy o7® | Ey 08® | 1,500%

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Designed by ADOT staff

5) US 60, Grand Avenue — SR 303L, Estrella
6) I-17 — US 60, Grand Avenue

Page 15 of 32

WORK ELEMENT Four Peaks
COST
BEGIN [ COMP. | ($000)
SCOPING Jan-03 | Sep-04
DESIGN Oct-04 | Feb-07 (4)
RIGHT-OF-WAY Oct-04 | Feb-07 400
CONSTRUCTION Jul-07 | Dec-08 | 17,118

30% - 7/1/05
60% - 4/6/06
95% - 9/29/06
100% - 2/2/07
AD - 4/1/07

US 93

WORK ELEMENT

JACOBS

Wickenburg By-Pass

COST
BEGIN | COMP. | ($000)

SCOPING Mar-99 | Jan-04

DESIGN Nov-03 | Dec-06 | 1,500

RIGHT-OF-WAY Nov-03 | Dec-06 | 24,000

CONSTRUCTION Mar-07 | Feb-09 | 28,483

Note: Cost estimate amounts and schedule dates shown

30% - 3/18/04
60% - 8/25/04
95% - 3/28/05
100% - 6/23/06
AD - 1/20/07

reflect the current status as of the report date.

July 31, 2006




1-10 - MC 85 (99th Ave)

SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

PTG
175 miles 1-10 System Interchange (HOV Ramp) COFFMAN SPECIALTIES
) Bethany Home Rd TI, North Half
~ Q w
2 8 e o N
E X 2 E = Ly E
@ & o~ eI 3 <
G 3 “ g S S = S = w
N S < =0 = 'S >
o = s 8 a £ aQ 2 | O =
< 3 g g 2 3 N = @ < W E:
| J w L %) = g a 2 =<
u i =" < 3 S ; S o <
S 3 n / g > o
RS = = < [
~ ~ w Ly
R I0IL. AGUA FRIA S
1-10 - US 60, Grand (GPL)
10 miles i
1-10 - US 60, Grand (HOV) R
< 10 miles |
1-10 — 1-10 — [-10 System
US 60, Grand Ave. US 60, Grand Ave. Interchange Betha'rzly HﬁﬂelfRd' T, Igég _AMC 85
WORK ELEMENT (GPL) (HOV) (HOV Ramp) orth Ha ( venue)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000) BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
SCOPING Phase 4 Phase 3 Phase 4 Aug-02 | Aug-03 3)
DESIGN Phase 4 5,000" Phase 3 5,000" Phase 4 6,000" Jul-05 | Apr-06 | 1,000 | Fyos8® | FYo09® [ 500
RIGHT-OF-WAY N/A N/A N/A N/A )
CONSTRUCTION Phase 4 80,000 Phase 3 48,000 Phase 4 54,000 | Aug-06 | Jul-07 | 8852 | Fyo9® | Fy11® | 3,500
LANDSCAPING: &) ) @) @ @
-DESIGN
-CONSTRUCTION
AD - 5/23/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31,

2006



SR 101L, AGUA FRIA N
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave - I-17 (GPL)
12 miles

US 60, Grand Ave - I-17 (HOV)
12 miles

[-17, BLACK CANYON

1-17 System Interchange (HOV Ramp

SR I0IL, AGUA FRIA

SR I0IL, PIMA

=== ; =
Y g e 2 I
T e Q
BELL RD US 60, Grand Ave. — | US 60, Grand Ave. — I-17 System
Interchange Beardsley Road TI
WORK ELEMENT I-17 (GPL) [-17 (HOV) (HOV Ramp)
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comp. | cosT BEGIN COMP. ($000)
SCOPING Phase 4 Phase 4 Phase 4 ?3)
DESIGN Phase 4 10,000% Phase 4 6,000" Phase 4 7,000 | Fy11® | Fy12® | 2,600"
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Phase 4 92,000% Phase 4 58,000 Phase 4 65,000 Phase 2 25,000
LANDSCAPING: ) 2 2 (2)
> -DESIGN
| SQG@MO » -CONSTRUCTION
&
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR I0IL, AGUA FRIA Z=

=
S
>
3
S
X
O
<
~
@
N
N
L

I-17 TO SHEA BOULEVARD

SR 101L, PIMA

AZTEC
64th Street TI_

SCOTTSDALE RD

HAYDEN RD

Q 52 Q
bW w W w X ~ - o= 3
ol T - - I : x
a
Sl& EE & SE 5 5 "3 2 =
Nl 2R ~ N - W NS 5
< N e
&) g \
PRINCESS DR \\
< I-17 - SR 51 (GPL) < SR 51 - Shea Blvd (GPL) \
7 miles 10 miles
< -17 - Tatum Bivd (HOV) Tatum Blivd - Princess Dr (HOV) »‘/
7 miles 5.28 miles
I-17 — Tatum Blvd. SR 51 — Shea Blvd. Tatum Blvd. —
1-17 — SR 51 (GPL) : 64" Street Tl
WORK ELEMENT (HOV) (GPL) Princess Dr. (HOV)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000) BEGIN | comp. | ($000) | BEGIN | comp. | ($000)
SCOPING Phase 4 Phase 2 Phase 4 Aug-04 Dec-05 Feb-03 Dec-04
DESIGN Phase 4 5,000" Phase 2 2,500" Phase 4 8,000 | FY09® | Fy10® | 2,000 | May-05 | Mar-06 | 1,800
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | Sep-06 | 4,000
CONSTRUCTION Phase 4 54,000 Phase 2 33,000 Phase 4 77,0000 | FY11® | FY13® | 20,270 | Jan-07 | Dec-07 | 22,157
LANDSCAPING: ) ) ) N/A )
-DESIGN v
-CONSTRUCTION
30% - 8/2/05
60% - 10/31/05
95% - 1/17/06
100% - 3/15/06
AD - 10/1/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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BELL RD

ECAP CANAL

FRANK LLOYD
WRIGHT BLVD

m= RAINTREE DR

= THUNDERBIRD RD

CACTUS RD

SHEA BLVD

Al

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

<
S
=
=
Wy
BN
Ly
Q
=
N

%

= SR 202L, RED MOUNTAIN

\ INDIAN BEND RD

INDIAN SCHOOL RD

ARIZONA CANAL
CHARPARRAL RD
McDOWELL RD
McKELLIPS RD

MOUNTAIN VIEW RD

&
29 S Q S
<93 = T Q 3 &
& <o% W@ & S - 3 &
X x*\ %(u W @ S %) = (%)
3 C=F = S 2 < = S <
W Q L= = = g 5 S x Q =
R 1 S 5 5 = =
a© = ) %) E & —~ 7 =
SR I0IL, PIMA .
< l Shea Bivd - 2021, Red Mountain (GPL)
S |‘ 11 miles
3
=, . AZTEC .
T Princess Dr - 202L, Red Mountain (HOV)
< 1478 miles g
Princess Dr. —202L, Shea Blvd. — 202L,
Red Mountain (HOV) | Red Mountain (GPL)
WORK ELEMENT COST COST
BEGIN | COMP. [ ($000) | BEGIN | COMP. [ ($000)
$ $
Thous. Thous.
SCOPING Aug-04 | Dec-05 Phase 2
DESIGN Apr-06 | Feb-07 | 5,000 Phase 2 4,730
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jun-07 | Dec-08 | 56,682 Phase 2 86,000
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION
30% - 6/27/06
60% - 9/18/06
95% - 12/12/06
100% - 2/6/07
Footnotes: AD - 3/1/07
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PRICE

202L, RED MOUNTAIN TO 202L, SANTAN

=
= S
= ~
-
= g
D o W R N
< S o S < S Q 3
° > ~ %) \s Q 8§
R & @ 3 g v € W & 1S
S% & W 3 iS > W S E = u
% - S 5 3 5 5 2 5 £ & S 2
5 S a @ 3 & < = < % z N
Eé & W x a
JE W
SR'IOIL, PRICE
3
Baseline Rd - 20_2L, Santan (GPL)
JACOBS 6 miles
202L, Red Mountain - Baseline Rd (HOV) Baseline Rd - 202L, Santan (HOV)
D 4.21 miles 5.49 miles
202L, Red Mountain — Baseline Road — Baseline Road —
WORK ELEMENT | Baseline Road (HOV) 202L, Santan (GPL) 202L, Santan (HOV)
COST COST COST
BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) BEGIN COMP. | ($000)
SCOPING Aug-04 Dec-05 Phase 4 Aug-04 Dec-05
DESIGN Fyos® | Eyo7® | 2,000 Phase 4 5000 | FYo9® | Fy 109 [ 2500
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION | Fros8® | Fy10® | 15,887 Phase 4 46,000 | FY 109 | Fy12® | 27,887
LANDSCAPING: N/A @ N/A
-DESIGN
-CONSTRUCTION
30% -
60% -
Footnotes: 95%") -
1) Estimate based upon the Regional Transportation Plan i%OA’ .

(in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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SR 202L, SANTAN

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



SR 153, SKY HARBOR
SUPERIOR AVENUE TO UNIVERSITY DRIVE

-~ UNIVERSITY

SR 153, SKY HARBOR

40TH ST

44TH ST —

SUPERIOR AVE ———

i ———
[-10 MARICOPA FWY

Footnotes:
1) Project On-Hold, Schedule to be determined

Page 21 of 32

Superior Avenue —
WORK ELEMENT University Drive
COST
BEGIN [ comP. | ($000)
DESIGN @ 1,200
RIGHT-OF-WAY Jul-04® 11,551
CONSTRUCTION FY 08 15,723
LANDSCAPING:
-DESIGN FY 08 60
-CONSTRUCTION | FYo09® 610
30% - 10/15/04
AD - On-Hold

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



[-10,

PAPAGO

5IST AVE

51st Ave - I-10 West

10 miles

ESTRELLA DR

JL‘r

—
ROOSEVELT ST

VAN BUREN ST

59TH AVE

SPRR
BUCKEYE RD

RID CANAL
LOWER BUCKEYE RD

—

-+ BROADWAY RD

| a7 RIVER

|

§ SOUTHERN AVE
1f BASELINE RD

%; DOBBINS RD

5IST AVE

SR 202L, SOUTH MOUNTAIN
[-10 EAST TO I-10 WEST

WORK ELEMENT

[-10

East/Santan Tl —
51° Avenue

51° Avenue — I-10 West

COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Jul-01 Jan-08 Jul-01 | Jan-08
DESIGN Fyo8® | Fy09® [ 10,000" | FYo7® | Fy 109 (5)
RIGHT-OF-WAY FYo9® | Fy11® | 60,000 | FY07® | Fy10® | 68,000?
Fy11® | Fy13® | 160,000"
CONSTRUCTION Phase 2 347,000 | FY09® | Fy 13® | 420,000"
LANDSCAPING: 2 @)
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount N
3) Schedule to be determined =
4) Includes funding for Design and Right-of-Way <
5) Included in the Right-of-Way amount %
S
=
S

S~ SR 202L, SANTAN

%}n 19TH AVE

1-10 East/Santan Tl - 51st Avenue

6{&; 7TH ST

ﬁ‘}v 24TH ST

12 miles
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

July 31, 2006



SR 202L, RED MOUNTAIN N
[-10/SR 51 TI TO SR 101L

L I-10/SR 51 Tl - 101L, EB (GPL) >
7 miles
= ~
z 2 5 5 - § Rural Rd - 101L, WB (GPL)
J§ £ - Y 2 miles
N N s &) 5
[-10, PAPAGO —==spe=sie 7 Q S -
N =
3 Rural Rd - 101L (GPL) >
2 miles

[-10, MARICOPA

SR I0IL, PIMA

PRIEST DR
SCOTTSDALE RD

McCLINTOCK DR

i+ CENTER PKWY

SKY HARBOR BLVD

I-10/SR51 Tl — 101L, EB Rural Rd. — 101L, WB Rural Rd. — 101L (GPL) §
WORK ELEMENT (GPL) (GPL) =
CcOsT CcosT CcOsST .
BEGIN | comp. | ($000) BEGIN | comp. | ($000) | BEGIN | comp. | ($000) 2
SCOPING Jul-05 | Jan-07 Jul-05 Jan-07 Jul-05 Jan-07 o
DESIGN Fyos® | Fyo9® | 4,800° | Fyos® | Fyo9® | 8oo® | Fy11® | Fy12® | 1,430"
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Fy09® | Fy 11® | 60,000% | FY09® | Fy 11® | 9,000" Phase 2 26,000V
LANDSCAPING: ) 2 (2)
-DESIGN
-CONSTRUCTION
30% - 10/3/07 30% - 10/3/07 30% - 10/3/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Q
@ = N N
SR 202L, RED MOUNTAIN g 3 5 2
= [ >~
SR 101L TO HIGLEY ROAD S iy g 3
2 = & T
~ § S
THOMAS RD % \
S &
S 5 3 z
S - 3 = =
~ %] [ n Q)
Q S x Il McDOWELL RD
e & & E i
s £ 5 8
g 3z ©
8 %
< < = Mesa Dr Tl, Ramps Only
= I S
a I
d £
] =
% 2
‘ 8
101L - Gilbert Rd (GPL) Gilbert Rd - Higley Rd (GPL)
6 miles >< 5 miles >
Ly
§ 101L - Gilbert Rd (HOV) Gilbert Rd - Higley Rd (HOV) >
= 6 miles v 5 miles
S
&
101L — Gilbert Road 101L — Gilbert Road Gilbert Road — Gilbert Road — Mesa Drive T,
WORK ELEMENT (GPL) (HOV) Higley Road (GPL) Higley Road (HOV) Ramps Only
COST COST COST COST COST
BEGIN | comp. | ($000) | BEGIN COMP. ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | cOMP. | ($000)
SCOPING Phase 2 May-06 Mar-07 Phase 4 Phase 3 Phase 4
DESIGN Phase 2 2,530 | Fyos® | Ey09® | 2500 Phase 4 4,000" Phase 3 2,000 Phase 4 500
RIGHT-OF-WAY N/A N/A N/A N/A N/A
CONSTRUCTION Phase 2 46,000 | FY09® | EY11® | 29,000% Phase 4 38,000 Phase 3 25,000% Phase 4 4,100Y
LANDSCAPING: ) ) ) ) )
-DESIGN
-CONSTRUCTION
Footnotes:

Note: Cost estimate amounts and schedule dates shown

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) reflect the current status as of the report date

2) Included in the Construction amount

3) Schedule to be determined Page 24 of 32 July 31, 2006



SR 202L, RED MOUNTAIN

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

N
HIGLEY ROAD TO US 60
Q
o
g g -
L o ES
iy [
S W}
o S
EL
— - S
Higley Road — US 60 | Higley Road —us 60 | US 80 Superstition 5 e
System Tl = =
WORK ELEMENT (GPL) (HOV) (HOV Ramp) 3|, 3| g
[0)] -
COST COST COST g T BlE
BEGIN | comp. | (000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000) <lo K
SCOPING Phase 4 Phase 4 Phase 4 'i - '3;
| UNIVERSITY DR O )
DESIGN Phase 4 8,000 Phase 4 5,000 Phase 4 2,000 ﬂ T T
APACHE TRAIL
RIGHT-OF-WAY N/A N/A N/A K
L 5ROADWAY RD
CONSTRUCTION Phase 4 77,000 Phase 4 47,000 Phase 4 18,400%
LANDSCAPING: B) @ @ oumgw AVE
-DESIGN S60, SUPERSTITION v
-CONSTRUCTION SR
BASELINE RD—
=
g US 60 Superstition System TI
s (HOV Ramp)
Footnotes: §
N
&

2) Included in the Construction amount
3) Schedule to be determined

Page 25 of 32

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2006



SR 202L, SANTAN N

=
~
US 60 TO VAL VISTA DRIVE =
L
a
US 60, Superstition - Val Vista Dr (GPL) K]
11 miles S
US 60, Superstition - Val Vista Dr (HOV) x U%a SUPERSTITION
11 miles ==
Q
-
BASELINE RD i E
=
1%
=
\ @
GUADALUPE RD
W
=
[y ELLIOT RD
g 1
=
3
&) Q
@ Q
E Q % Q i = &
@ o Ly < %]
N > & © o 3 =
Q L N R & 3 WARNER RD
- S g S g & B
> o _ I 1
> = 1 T
b SR 202L, SANTAN
RAT RO—g US 60, Superstition — | US 60, Superstition —
WORK ELEMENT | Val Vista Drive (GPL) | Val Vista Drive (HOV)
% COST COST
o BEGIN | coMP. | ($000) | BEGIN | COMP. | ($000)
Q ‘
o = wiciavs Fiewo ro | SCOPING Phase 4 Phase 4
« &
a W i
< & f-FRIE RD DESIGN Phase 4 8,000 Phase 4 5,000
e L/
>~ Y
2 % RIGHT-OF-WAY N/A N/A
% PECOS RD
CONSTRUCTION Phase 4 85,000 Phase 4 50,000
LANDSCAPING: ¥ )
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan
o (Ilnnclz%oequsltlﬁ:;)Constr ction amount Note: Cost estimate amounts and schedule dates shown
) u ' ucti u reflect the current status as of the report date.
3) Schedule to be determined
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SR 202L, SANTAN N
VAL VISTA DRIVE TO DOBSON ROAD

Lindsay Rd - Gilbert Rd
(Multi-Use Trail)

5
g iy g S
g u z 5
Q ) <t @) - QQ
a N Q § =~
= % § L = -
2 < N S Q g a : 2 N
: s £ s 2 : E - P
S S S 2 2 . : b 2
3 3 g 4 32 /(
= & © \ n
K’vﬁ SR 202L, SANTAN
Val Vista Dr - Dobson Rd (GPL) >
7 miles
< Val Vista Dr - Dobson Rd (HOV)
7 miles
Val Vista Drive — Val Vista Drive — Lgﬁﬁ:ﬁ’t Egg‘; -
WORK ELEMENT | Dobson Road (GPL) Dobson Road (HOV) (Multi-Use Trail)
COST COST COST
BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Phase 2 N/A
DESIGN Phase 4 5,000" Phase 2 3,000 | Fyo8® | Fyos® %)
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 54,000 Phase 2 54,000 | FYo08® | Fy09® | 529¢
LANDSCAPING: ) 2 (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Construction

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN N
DOBSON ROAD TO INTERSTATE 10

[
% 1-10, MARICOPA

CHANDLER BLVD

202L, Santan/101L, Price Tl (HOV Ramp)

HRYE RD

56TH ST
KYRENE RD
McCLINTOCK DR
COUNTRY CLUB WAY
—— SR [0Il, PRICE

VOUNTAIN _ &
ozt V" = I =
8 l @
SR 202, SANTAN g
Dobson Rd -1-10 (GPL)
5 miles
Dobson Rd - I-10 (HOV/Ramp)
I‘ 6 miles "
Dobson Road —I-10 Dobson Road —I-10 igit gﬁlgtea?_{
WORK ELEMENT (GPL) (HOVIRAMP) (HOV Ramp)
COST COST COST
BEGIN | COMP. | ($000) | BEGIN | COMP. ($000) | BEGIN | COMP. | ($000)
SCOPING Phase 4 ?3) Phase 3
DESIGN Phase 4 4,000 | FY11® | FY12® | 4,000 Phase 3 2,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 39,000 Phase 2 42,000 Phase 3 18,400
LANDSCAPING: 2 (2) @
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Constru_ction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 303L, ESTRELLA
SR 801 TO US 60, GRAND AVENUE

i

. SR 801/MC 85 - 1-10 1. I-10 - US 60, Grand Ave
{ 5 5 miles 15 miles
= ™
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SR 801/MC85 — I-10 I-10 — USED, Riggs Road — SR 801 Corridor Wide
WORK ELEMENT Grand Avenue R/W Protection
CcosT CcosT CcosT CcosT
BEGIN | COMP. ($000) BEGIN | COMP. ($000) | BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Dec-05 | Oct-07 Apr-03 | Jan-07 N/A N/A N/A N/A
DESIGN Phase 3 40,000 | FY 06® | FY 11® | 24,000% N/A N/A N/A N/A
RIGHT-OF-WAY Phase 3 (4) Fyo06® | Fy 11® | 21,000 Phase 4 50,0009 | FY 06 FY 08 4,000
CONSTRUCTION Phase 3 180,000 | FY 11® | Fy 15® | 495,000% | N/A N/A N/A N/A

LANDSCAPING:

&)

&)

-DESIGN

-CONSTRUCTION

Footnotes:

30% - 9/1/08

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined

4) Funding includes Design and Right-of-Way

30% (Bell Rd — Grand Ave.) - 12/8/06
30% (Peoria Ave — Bell Rd) - 3/30/07

30% (I-10 — Peoria Ave.) - 12/1/07
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L, ESTRELLA N
US 60, GRAND AVENUE TO INTERSTATE 17

W careFrEE
\/ HicHwAr

LovE STANLEY
Happy Valley Rd - I-17
| Construction at 1-1

\— 67TH AVE

fi- 5IST AVE

DIXILETA DRIVE

LAKE PLEASANT PKWY !

CAP CANAL

Happy Valley Road — Happy Vilﬁy Road — US60, Grand Avenue —
e WORK ELEMENT I-17 (Interim) (TI Construction at 1-17) -17
COST COST COST
5031, ESTRELLA BEGIN | COMP. ($000) BEGIN | comP. | ($000) | BEGIN [ comp. | ($000)
@ o SCOPING Mar-03 Sep-06 Mar-03 Sep-06 Phase 2
DESIGN Fyo7® | Fyos® | 14,000" Apr-06 | Nov-06 (5) Phase 2 90,000
RIGHT-OF-WAY Fyo6® | Fyos® | 36,000" Apr-06 | Nov-06 (5) Phase 2 o))
CONSTRUCTION Fyo8® | Fy11® | 170,000" | Mar-07 | Dec-07 | 29,792 Phase 2 305,000
LANDSCAPING: 2 (2 (2)
-DESIGN
-CONSTRUCTION

30% - 9/28/06 30% - 2/15/06

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way

5) Included with 1-17 (Happy Valley Road - SR 74, Carefree Hwy.) project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 801 (I-10 RELIEVER)

N
SR 85 TO 202L, SOUTH MOUNTAIN
<
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L SR 85 - 303L, Estrella ol 303L, Estrella - 202L, South Mountain ‘|
|‘ 11 miles '|‘ 14 miles '|
SR 85— 303L, Estrella | S03L Estrella—202L,
WORK ELEMENT South Mountain
COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Jan-06 | Feb-09 Aug-05 May-07
DESIGN Phase 3 21,0000 Phase 4 250,000"%
RIGHT-OF-WAY Phase 3 FYos8 | Phase2 | 69,000
CONSTRUCTION Phase 4 60,000 Phase 4 404,000
LANDSCAPING: %) %)
-DESIGN
-CONSTRUCTION
30% - 1/2/08
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way
5) Right-of-Way Protection
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STATE ROUTE 802 (WILLIAMS GATEWAY) N
202L, SANTAN TO MERIDIAN ROAD

202L, Santan - Ellsworth Rd Ellsworth Rd - Meridian Rd
< 2 miles >< swe 3 miles erician >
202L, Santan — Ellsworth Road — Corridor
WORK ELEMENT Ellsworth Road Meridian Road R/W Protection
COST COST COST
BEGIN | COMP. ($000) BEGIN | cowmp. ($000) BEGIN | COMP. | ($000)
SCOPING Oct-07® Oct-07® N/A N/A
DESIGN Phase 2 40,000% Phase 2 10,000% N/A N/A
RIGHT-OF-WAY ) Phase 3 70,000*Y | FYo07 FY 11 8,000
CONSTRUCTION Phase 3 113,000 Phase 3 90,000 N/A N/A
LANDSCAPING: ) (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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